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DSWAC District Welfare Assistance Committee  
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FGD Focus Group Discussions 
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TTL Time to Learn 

USAID United States Agency for International Development 

VDC  Village Development Committee  

WASH School Water and Sanitation and Hygiene Education Project 
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EXECUTIVE SUMMARY 

 

The Time to Learn (TTL) Project goal is to assist the Ministry of Education, Science, Vocational 

Training and Early Education (MESVTEE) through a five-year national program to provide an 

equitable standard of education service for vulnerable learners, improve reading skills, and 

implement practical strategies to strengthen school quality and promote community engagement 

in community schools.   The key purpose of the project is to institutionalize, in a decentralized 

way, MESVTEE support to community schools to stabilize their operations by providing 

educational resources, improving teacher skills and school management, improving learner 

performance, and enhancing learner support through community and private sector participation. 

 

During the reporting period, TTL analyzed baseline data with MESVTEE and ECZ, and 

finalized the TTL Baseline Assessment report. TTL consolidated its monitoring system and 

trained its personnel and counterparts in using monitoring instruments. TTL collaborated with 

other partners in planning the development of MESVTEE research agenda, and conducted initial 

planning for the FY2013 process evaluation and two case studies. 

The Community School Steering Committee met for the first time in April 2013.  It was created 

to work toward the institutionalization of MESVTEE assistance to Community Schools and to 

monitor and coordinate MESVTEE and partners support to Community Schools, and to provide 

strategic guidance to TTL and other projects supporting MESVTEE.  The Steering Committee 

has reviewed its terms of reference and has set its objective for 2013. 

As the chair of the Community School Sub-Group, TTL has organized two meetings during the 

quarter with sector partners.  As such, TTL has also participated in the planning of the Joint 

Annual Review (JAR) with the Projects Coordination Committee.  TTL participated in the JAR 

in Central and Copperbelt provinces. 

 

TTL organized Planning Meetings in each of the 6 target provinces.  The activity gathered PEO 

and DEBS representatives in Provincial Resource Centers, in order to review achievements and 

to plan TTL activities for the next 6 months.  As a result, each DEBS designed a district 

schedule for TTL activities. 

 

2013 Community Schools statistics were collected / verified by TTL and its counterparts:  a total 

of 410,249 students, including 294,662 Grade 1-4 students (148,970 females / 145,692 males) 

are enrolled in the 2,138 USAID/TTL supported Community Schools in the 6 provinces.   

 

This quarter, 183 Zonal In-Service Coordinators (121 males / 62 Females) were trained in the 

TTL Quick-Start Literacy training.  ZICs have trained Head Teachers to equip them with skills 

and tools to organize school-based Teachers Learning Circles. 1,473 Head Teachers (1,060 

males / 413 females) were then trained in the Literacy program, and then have organized school 

based bi-monthly learning cycles for teachers. 3,566 teachers (2659 males / 907 females) have 

been trained in the quick start literacy program 

 

With CDC, TTL developed new learning material (e.g. Story Cards in three languages) and 

selected reading material for reproduction and distribution in Community Schools.  TTL co-

sponsored a CDC writers workshop to finalize Grade 1 textbooks and teacher guide.  CDC 
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continued to work on the material after the workshop and Grade One books – Teacher’s Guide 

and Learner’s Books - have been completed for all languages. The remaining work is to 

complete the layout with illustrations before going to print. 

 

Over 7,000 documents / teaching materials have been delivered to trainers and head teachers 

during this quarter.  This includes monthly Head Teachers Literacy Training material, Teachers 

Learning Circles facilitation modules, and MESVTEE primary syllabus.  

 

1,471 additional scholarships (829 Females / 642 Males) were paid during the quarter.  The total 

number of scholarship paid for in FY2013 is now of 5,858 (3,492 Females / 2,386 Males). 

The Grade 10 Scholarships are yet to be distributed.  FAWEZA has continued tracking individual 

beneficiaries transferred from basic schools to secondary schools (Grade 9 to Grade 10).  

 

TTL conducted a DQA of TTL scholarship program.  The quality of data provided by TTL 

Partner FAWEZA was found to be very low.  The exercise even led to the identification of 

potential frauds in North Western province which were reported to the Office of Inspector 

General by EDC. 

 

33 additional members of 11 PCSCs were trained during this period in the mobilization of 

communities and parents around reading (Southern Province).  TTL has also worked with 

MESVTEE and partners on planning the revision of Community Schools Operational Guidelines 

and the training of all PCSCs. 
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I. PROJECT OVERVIEW 

 

The Time to Learn (TTL) project is USAID/Zambia’s education program which aims to improve 

educational outcomes among orphaned and vulnerable children (OVC) enrolled in community 

schools. TTL partners with the Ministry of Education, Science, Technology, Vocational 

Training, and Early Education (MESVTEE) to develop an effective, replicable and sustainable 

model for reinforcing reading success and responding to the economic, social and psychological 

complexities faced by OVC. This includes providing scholarships to assist OVC to transition 

from community to government schools.  

 

TTL’s key purpose is to sustainably improve the quality of education in community schools and 

institutionalize, in a decentralized way, MESVTEE support to community schools to stabilize 

their operations.  This will be done by providing educational resources, improving teacher skills 

and school management, and enhancing learner support through community and private sector 

participation.  

 

Addressing four key task areas, TTL will assist the MESVTEE to: 

 

 Promote a favorable environment for MESVTEE engagement at all levels to support 

community schools. 

 Promote HIV/AIDS prevention and provide a continuum of educational and financial 

support to enable OVC to participate in upper basic and secondary education;  

 Develop the capacity of local community groups and NGOs to advocate for 

opportunities for children in greatest need; and  

 Support opportunities to engage universities and other institutions in research related to 

promoting educational opportunities for OVC. 

 

 

II. PROJECT ACHIEVEMENTS 

 

A. Technical 

 

- First meeting of the MESVTEE Community School Steering Committee 

- Two meetings of the PCC Community School Sub-Group 

- Participation of TTL in MESVTEE and partners Joint Annual Review.   

- Final TTL PMP submitted to USAID 

- TTL Baseline Report Finalized.  It provides data collected in a sample of 192 Community 

Schools, including Early Grade Reading Assessment (EGRA) and Standard Based 

Classroom Observation Protocol for Educators (SCOPE) results, as well as qualitative 

data on Community Schools (CS) characteristics, support to CS and role of PCSC. 

- 2013 Community Schools statistics collected and verified  

- 183 Zonal In-Service Coordinators (121 males / 62 Females) trained in the TTL Quick-

Start Literacy training.   

- 1,473 Head Teachers (1,060 males / 413 females) trained in the Literacy program, and  

- 3,566 teachers (2659 males / 907 females) trained in the quick start literacy program 

- Development of Literacy Teacher Training Program and training documents. 
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- 33 additional members of 11 PCSCs members of PCSC trained in facilitating reading 

activities at household and community levels (in addition to the 445 trained last quarter). 

- Community Schools Operational Guidelines assessment report consolidated. 

 

B. Administrative 

 

- New OVC specialist recruited 

- TTL Monitoring & Evaluation Team restructured to include a Monitoring Specialist 

 

M&E Indicator Table  

Goal: Education Achievement in Reading Improved by 2017 

Indicator Type Indicator 
Description 

LoP  & Yearly Targets  Cumulative 
prior to 
current 
Quarter 

Year 2 Quarter 
3  April 1- July 
31, 2013 

IR1:Ministry of Education Systems Strengthened  

F-Indicator IIP 3.2.1-3:  
Number of administrators and 

officials successfully trained 

with USG support (Type: 

output) 

1.1 Number of 

central MOE, 

district, provincial 

officials trained 

LOP=326 

Y2=98,Y3=98,Y4=4

0,Y5=40 

TOTAL 745 (259 F / 436 
M): 110 MESVTE / PEO / 
DEBS + 635 Head 
Teachers 

1,473 Head 
Teachers (413 F / 

1,060 M) 

Custom Indicator: Time to 

Learn (Type: outcome)   

1.2 Percentage of 

zonal, district, 

provincial and 

other MESTVEE 

entities monitoring 

community schools 

systematically  

LOP=80% 

Y2=50%,Y3=60%,Y

4=70%,Y5=80% 

  Data is still being 
collected  

Custom Indicator: Time to 

Learn (Type: outcome)   

1.3 Percentage of 

TTL community 

schools receiving 

increased support 

from the 

MESVTEE 

LOP=20% 

Y2=5%,Y3=10%,Y4

=15%,Y5=20% 

  Data is still being 
collected  

IR 2: Community School Performance in Reading Improved 

F-indicator IIP 3.2.1-27: The 

proportion of students who, by 

the  end of two grades of 

primary schooling, 

demonstrate that  they can read 

and understand the meaning of 

grade level text (Type: 

outcome)  

2.1 The proportion 

of learners in TTL-

supported 

community schools 

who, at the end of 

two grades of 

primary schooling, 

demonstrate that 

they can read and 

understand the 

meaning of  grade 

level text 

LOP= 15% (3:20) 

Y3=8%, Y5=15% 
   N/A  

Custom (Type: output) 

2.1.1 The number 

of learners in TTL 

supported 

community schools 

with reading skill 

gains  

LOP=500,000    N/A 
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F-Indicator IIP 3.2.1-31: 

Number of 

teachers/educators/teaching 

assistants who successfully 

completed in-service training 

or received intensive coaching 

or mentoring with USG 

support (Type: output) 

2.2 Number of 

teachers who have 

successfully 

completed TTL in-

service training in 

reading 

LOP= 5,633  450 ZICs (130 F / 370 M) TOTAL 3,749     
(969 F / 2,780 M)              

183 ZICs              
(62 F / 121 M )         

+          3,566 
Teachers (907 F / 

2,659 M) 

F-Indicator IIP 3.2.1-33: 
Number of textbooks and other 

teaching and learning materials 

(TLM) provided with USG 

assistance (Type: output) 

2.4 Number of 

textbooks and other 

teaching and 

learning materials 

provided to 

community schools 

LOP=300,000 

Y2=88,000, 

Y3=88,000,Y4=62,00

0,Y5=62,000 

800 MESVTEE Syllabi 
distributed 

7000 (Teaching 
Guides) 

F-Indicator IIP 3.2.1-18: 

Number of Parent-Teacher 

Associations or Similar 

"School" governance structures 

supported (Type: output)  

2.5. Number of 

PCSCs (or similar 

school governance 

structures) 

supported  

LOP=3,500 

Y2=2,100, 

Y3=2,100,Y4=2,100,

Y5=1000 

120 PCSCs trained 
(reading) & 12 PTA trained 
by CAMFED 

TOTAL 62:            
11 PCSC (reading)+ 

51 PTA 
(Scholarship 

program) 

IR 3: Equitable Access to Education Increased 

F-Indicator IIP 3.2.1-14 
Number of learners enrolled in 

primary schools and/or 

equivalent non-school based 

settings with USG support 

(Type: output) 

3.1 Number of 

students enrolled in 

TTL-supported 

community schools 

in grades one to 

four  

LOP=533,710 (2014 

schools x average 

size of grade 1-4 265)  

  Female 148,970  
Male 145,692  Total 

294,662 

F-Indicator IIP 3.3.2-15: 

Number of USG-assisted 

organizations and/or service 

delivery systems strengthened 

who serve vulnerable 

populations (Type: output) 

3.2 Number of 

community schools 

strengthened in 

their provision of 

services to 

vulnerable children  

LOP=750 Y3=500, 

Y5=250 
  2,138 

IR4: HIV/AIDS Impact on Education Mitigated 

PEPFAR C5.4.D: Number of 

eligible children provided with 

education and/or vocational 

training (scholarships) (type: 

output) 

4.1 Number of 

OVCs receiving 

secondary 

education 

scholarships and 

support (number in 

parenthesis are 

continuing 

students) 

LOP=16,000 (48,000 

school. Units) 

Y2-Y4=(8000 

continuing annually) 

4,380 (2,658 F / 1,722 M) 1,471 (829 F / 642 
M)  

F-Indicator IIP 3.2.1-44: 
Number of teachers in USG 

supported programs trained in 

how to support learners 

psychological well-being 

(Type: output) 

4.3 Number of 

community school 

head teachers and 

secondary school 

teachers trained in 

how to support 

OVCs psychosocial 

well-belling 

LOP= 2,761 unique 

(5,522 with multiple 

training) Y2=1811, 

Y2=950 

  379 Safe Club 
Overseers 

(secondary 
teachers) 
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III. SUMMARY OF PROJECT ACTIVITIES 

 

A. TECHNICAL 

 

1. Support the use of assessment as an instrument for improving reading instruction to 

assure quality in community schools  
 

The major activities undertaken by TTL under this objective were baseline data analysis, 

submission of a draft baseline study report, the development of project monitoring systems, 

project monitoring system training for EDC staff, the collaboration in support of the research 

agenda, and initial planning for the FY2013 process evaluation and two case studies.  

 

In June TTL transitioned its project evaluation team. A new Research & Evaluation Fellow, 

Zachariah Falconer-Stout, began work in Lusaka on June 10th, while the exiting Fellow, Robert 

Pollard, finished his assignment on June 21st. This two week overlap between the in-coming and 

out-going Fellows provided Mr. Falconer-Stout with valuable orientation to TTL, EDC, and the 

broader context. The Encompass sub-contract project management also transferred from Diane 

Gardsbane to Lyn Messner on July 1st. In June, Lyn and Diane held a series of meetings, 

together with EnCompass Executive Management, to ensure a smooth transition. 

 

 

2.  Engage universities and other academic institutions to conduct targeted research 

promoting educational opportunities and improved reading outcomes for CS & OVCs. 
 

Work this quarter was dedicated to preparing the baseline data for distribution to the MESVTEE, 

researchers, and other stakeholders requiring several visits by the out-going Research & 

Evaluation Fellow to MESVTEE offices to maintain a close working relationship with 

counterparts.  

 

At the June meeting of the Data Harmonization Working Group (UNICEF, the World Food 

Programme, USAID, ECZ, and the MESVTEE Department of Planning) in Siavonga, the 

Evaluation Specialist presented how TTL is collecting data in schools and provided a road map 

on harmonizing data collection and education indicators. TTL later attended a routine Data 

Harmonization Working Group meetings to continue the harmonization process. 

 

The Evaluation Specialist participated in the Research Coordination Committee (RCC) meeting 

in May supporting further development of a local steering body by:  

 Presenting TTL’s research activities;  

 Proposing two EnCompass-led initiatives: Lunch & Learn and Visiting Lecturer 

programs;  

 Developing a research agenda with the RCC; and  

 Initiating planning for the research consortium.  

 

Evidence emerged this Quarter of increasing research and evaluation capacity within the 

Examination Council of Zambia (ECZ). ECZ research officers reported that, as a result of the 

training provided by EnCompass in FY2013 Q2, they were using both Dedoose (qualitative) and 



9 

 

the statistical package R (quantitative) for other studies such as a UNICEF-funded research 

project on absenteeism.   

 

In addition, it must be noted that the EGRA assessment results were used and discussed during 

the JAR to justify MESVTEE objective to focus on early grade reading. Senior MESVTEE 

officials presented the findings and tables from TTL’s preliminary baseline EGRA findings 

alongside the grade 5 national assessment data in the ECZ national assessment report, indicating 

strong local ownership of the baseline results. TTL also worked with Read to Succeed (RTS) and 

ECZ to inform the ECZ research officers on the methodology RTS and TTL used to collect 

EGRA data. Finally, the TTL Evaluation Officer merged RTS and TTL EGRA data to present 

collective EGRA data from 2012 to facilitate comparison between community and government 

school learners in Eastern and Muchinga provinces (the two provinces where RTS and TTL 

overlap). 

 

Additionally, at RCC meetings, TTL led discussions of how TTL data systems will feed into 

MESVTEE monitoring and evaluation systems. 

 

TTL presented highlights from the final baseline study report during a daylong TTL staff 

workshop on June 20th. Comments provided during the workshop as well as those from 

MESVTEE counterparts have been incorporated in the final report provided as an annex of this 

report. This workshop also facilitated initial planning for the upcoming process evaluation by 

eliciting inputs from participants on their priorities and revisited and further specified potential 

topics for the first two case studies. Meetings with the ECZ, the Curriculum Development 

Centre, Directorate for Planning and Information, and several TTL staff helped to further specify 

Project Year 2 evaluation activities. 

 

3.  Improved Reading Performances and Promote the 

development and qualification of CS teachers  

 

Task 6.1a: Improve reading instruction in community 

schools  

 
QuickStart Literacy trainings were completed in May 2013, 

with all provinces reaching down to the schools.  The 

QuickStart Literacy Training provided a general backdrop 

of information for all future trainings.  Clearly laying out 

the key competencies as expressed by the ministry of 

education, the mandate to follow local language alphabet 

sounds and the importance of beginning early with original 

writing instruction were all elements of this first training.   

 

Following QuickStart, TTL is producing modules on each 

theme contained in QuickStart.  The first and second 

modules focused on Reading and Writing respectively.  

Each of the two topics is borne out of the MESVTEE 

approach to focus on key competencies as proven component skills necessary for learning 

In Choma district 

(Southern Province), the 

DEBS has assessed that 

the TTL Quick Start 

Literacy training was also 

relevant to Government 

Primary School teachers, 

and have mobilized 

resources to include 

Government School 

teachers in the training 

progam. Government 

School teachers have been 

trained as a result with 

DEBS resources. 
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to read and write.  Regular monthly training continues at both the zones and the schools 

with ZICs training Community School Head Teachers at the zone and Community School 

Head Teachers training the remaining teachers at their school in two monthly Teacher 

Learning Circles.  The modules follow a systematic schedule of information, discussions, 

activities and reflections. The modules are designed to give Head Teachers and Teachers 

the opportunity to learn and reflect on a topic as well as create lesson plans or materials for 

immediate use in the classroom.  By the end of this quarter 1,473 Head Teachers (1,060 

males / 413 females) and 3,566 teachers (2659 

males / 907 females) were trained.  The 

number of Head Teachers and Teachers trained 

is likely to be much higher (with almost all 

head teachers and teachers trained) than these 

reported figures, but these number reflects 

number confirmed by TTL POCs and 

counterparts upon reporting time.  Several 

districts are still collecting data at this time. 

 

Accompanying QuickStart, TTL has delivered 

573 reams of newsprint to the neediest schools. 

The newsprint was delivered to aid those 

schools with scant resources to begin the 

practice of writing in the classroom. Writing, 

we believe, is an essential “sister” to reading. 

Encouraging good literate behavior includes 

writing and analytical thinking; two skills 

practiced while engaged in original 

composition.
1
 Our Provincial Outreach 

Coordinators in partnership with their District 

and Provincial counterparts were also able to 

deliver 1,122 copies of the syllabus to 

classrooms. Our initial visits revealed that 

many Community Schools were without this 

basic primer on the requisites for instruction.  

 

A by-product of the training has been that the ZICs capacity to train has been enhanced. 

(See Success story from Central Province) ZICs receive a comprehensive package of 

training materials that require little preparation. In addition to providing CPD materials 

which clearly outline the fundamentals of improving reading instruction, TTL is 

strengthening the link between government and community schools – Zonal In-Service 

Coordinators now have regular contact with Community Schools within their catchment 

area.  If this method of developing regular training between zones (or districts) and the 

Community Schools proves sustainable, TTL will propose to continue this type of regular 

contact where Community Schools are able to access services including CPD. Whether the 

best way to move forward is with the zones or with the districts remains to be seen.  TTL 

                                                 
1
 Preventing Reading Difficulties in Young Children, Catherine E. Snow, M. Susan Burns, and Peg Griffin, 

Editors; Committee on the Prevention of Reading Difficulties in Young Children, National Research, 1998 

Zonal Training Topics 

1            Key Reading Skills 

2            Writing 

3 Alphabet sounds  

4 Creating materials for 

Literacy (reading and 

tracking material) 

5 Teaching Comprehension 

6 Assessing learners 

 
Teacher Learning Circles 

1a Reading 

1b Read Aloud 

2a Writing 

2b Writing 

3a Alphabet Sounds 

3c Scripted Lessons 

4a        Creating reading materials 

4b        Creating assessment records 

5 Building vocabulary for 

comprehension 

6a Record keeping 

6b Assessing learners 
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will, in the coming months, experiment with CPD delivery at the district level and perform 

a cost-benefit analysis of the two methods before presenting recommendations to the 

MESVTEE.  

 

In the next quarter modules on Alphabet Sounds, Creating Teaching and Learning materials 

and Performing Classroom- Based Assessments will be rolled out. Work has begun on the 

third module. 

 

To provide teachers with quality information that will inform instruction, TTL has developed a 

Continuous Assessment booklet which follows the MESVTEE language schedule. The language 

schedule is a systematic approach to introducing letter sounds, which builds syllables and later 

words. Providing teachers with systematic points of reference linked to termly language 

objectives, will allows them to be able to adjust lessons according to the pace of the learners and 

have information to report to parents, Head Teachers and central Ministry staff. In addition, 

teachers will have information on individual learners, knowing specifically where each learner 

lies in the progression of building phonemic knowledge.   

 

In April and May the Teacher Development Specialist conducted two additional monitoring trips 

in Central Province and the Copperbelt. The visit to the Copperbelt was useful in sorting out 

questions regarding the sequence of trainings and the materials necessary for each level of 

training.   
 
The Teacher Development Specialist (TDS) outlined several topics which were later 

included in a draft for a workshop to develop modules on leadership training on how Head 

Teachers can be developed as the pedagogic leaders of their Community Schools. 

 

To assist with tracking the training activity the TDS has been collecting attendance data for 

trainings that have occurred in the last quarter.  

 

Task 6.1.c: Promote the development and qualification of teachers serving in 

community schools using pre service and in-service training 
 

TTL organized Planning Meetings in each of the 6 target provinces.  The activity gathered PEO 

and DEBS representatives in Provincial Resource Centers, in order to review achievements and 

to plan TTL activities for the next 6 months.  As a result, each DEBS designed a district 

schedule for TTL activities. 

 

TTL intends to step up its involvement with TESS by working together to finalize the draft 

Literacy Strategy and CPD framework. (See attached draft strategy).  The competency 

framework for Community School teachers will look at how TESS involves Community School 

teachers, where there are gaps and filling these with experience-appropriate and practical 

information for CS to improve instruction. Work on the competency framework will begin in 

the next quarter to be developed in Q4. 

 

Time to Learn has been actively involved in the MESVTEE campaign to promote reading.  We 

attended the STEP UP sponsored introduction and review describing the objectives of the 

campaign and have offered to be a part of the consortium of projects supporting the ministry’s 
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o Read- Alouds increase children’s 

vocabularies.  

o Parents and teachers are role models for 

children when reading.  

o Reading aloud introduce books and types 

of literature—poetry, short stories, 

biographies — children might not discover 

on their own. 

o Reading aloud introduces the language 

of books, which differs from language 

heard in daily conversations, on television, 

and in movies. Book language is more 

descriptive and uses more formal 

grammatical structures. 

o Reading aloud supports the development 

of thinking skills as children and adults 

discuss books, articles, and other texts 

they read together. 

 

campaign.  

 
As reported in the last quarterly report, Time To Learn has developed a series (three) of scripts 

that introduce the sounds of the alphabet to teachers.  TTL has brought this to completion and 

has identified a local studio to record the scripts.  Using the Chief Curriculum specialists 

pronunciations, TTL will begin recording in the next quarter.  

 

In addition, an outline for the TTL Teacher Incentive Program was drafted to be discussed with 

TESS.  Following consultations with TESS, it will be incorporated into the Teacher 

Development Strategy to improve Community Schools teachers performances. 

 

TTL is in the process of creating several instructional videos for the continuous professional 

development meetings that we will be encouraging at each Community School. Before videos 

can be loaded onto phones, however, they capacity for video playback needs to be added to the 

Stepping Stone platform which will be loaded onto each phone. 

 

To add video capability, the US programming company Objective Arts was employed to upgrade 

Stepping Stone.  They completed this task in June, and Stepping Stone can now replay video in a 

variety of formats.  We have now turned our attention to creating the instructional videos which 

will compliment the In-service training program we are developing for teachers. 

 

TTL has also entered into a dialogue with RTS to harmonize systems to collect and transmit 

school data through cell phones. 

 

 

Task 6.1.d: Provide text books and instructional resources to improve the teaching of 

reading in community schools 
 

Time To Learn has been reviewing government sanctioned locally available material to provide 

teaching and learning materials for Community Schools. The 

first set of items under construction is Story Cards.  The first 

set of cards is now complete – having been translated into 

TTL’s three target languages; CiNyanja, CiTonga and 

IciBemba.  The set of cards includes six titles – five fictional 

tales and one non-fiction text.  The cards will be made 

available to Community School teachers to read to children.  

The TTL message has been from the beginning of QuickStart 

that reading begins with being read to and much has been 

researched and proven that reading aloud to children – from 

birth to adolescence - is essential for developing good readers 

that are engaged with the contents of the text. 
2
 

 

The second set of materials TTL will provide to Community 

Schools is previously published story books that are 

recognized by the ministry.  After meeting with Maiden, 

                                                 
2
 http://journal.naeyc.org/btj/200303/readingaloud.pdf 
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Longman, and Oxford Publishers in this quarter and Happy Readers in the last quarter, TTL has 

coupled together a set of simple books that are most in line with the new literacy approach to 

teaching reading.  Though all these materials will be supplementary, they are (1) appropriate for 

early grades (2) available in local language and (3) approved by the ministry. We have selected 

titles and will procure the material in the next quarter.  

 

In May TTL co-sponsored a Writer’s Workshop with Read To Succeed to complete the 

development of Teacher’s Guides and Learner’s Books of scripted lessons.  All seven language 

groups gathered in Kabwe for a week-long writing and reviewing workshop.  During this time, 

TTL was able to introduce further development of the language schedule.  The schedule 

introduces letter sounds in unique sequence for each language; however, we were able to develop 

the beginnings of a vocabulary schedule which asked each writing team to create a list of words 

based on the schedule.  From this, we further developed short stories using a controlled list of 

vocabulary that learners would be exposed to at the end of the term.  The writers experienced 

that at the end of Term One in Grade One, learners should be able to read short texts.  As the 

school year progresses, learner should add new vocabulary, expanding the possibility for the 

types of text they can read. A workshop will be held in Quarter 4 to continue this work.  

 

The May Writer’s Workshop brought all writers, typists, illustrators and layout professionals 

together to complete Grade One materials. TTL’s TDS and Literacy Consultant worked with the 

CDC and RTS to plan the workshop for optimum output. TTL arrived at developing honest and 

practical objectives for each language group so that Grade One would be completed by May 30
th

.  

Though the materials have been delayed, there is a clear path forward so that the books should 

arrive before the beginning of 2014. As reported by CDC, by the end of Q2, Grade One books – 

Teacher’s Guide and Learner’s Books have been completed for all languages. The remaining 

work is to complete the layout with illustrations before going to print. 

 

Finally, TTL is developing the contents for a Mobile Community Library Box.  The contents of 

the box will create a home-school connection through reading and literacy skills.  The box, 

which will be developed out of our Public Private Partnerhsip with TOTAL/ Zambia will house 

books, materials for recording stories and games that enhance literacy skills. 

 
 
Task 6.1.f: Support the use of assessment as an instrument for improving reading instruction 

to assure quality in community schools 

 

This quarter, Time To Learn attended the development of performance level descriptors (PLDs) 

workshop that was sponsored by RTS. Time To Learn contributed by presenting question to 

consider when establishing the number of words per minute that each (early) grade learner should 

be able to achieve by the end of the year.  Establishing a nationally recognized rate of fluency is 

difficult in the text poor context, however attempts at establishing this beginning number proves that 

the first step has been taken to determine grade appropriate accomplishments.  Meanwhile, Time To 

Learn will be completing the draft of milestones for Grades 2, 3 and 4 to be submitted to the 

National Literacy Framework Review committee.  The completed Framework remains with the 

MESVTEE and we are awaiting word on the next set of approvals.  

 

Introducing eEGRA 
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We believe that the best way to introduce regular literacy assessment into schools is to train 

school officials to use EGRA.  However the test involves some complicated analysis, and while 

it is possible to teach an educator to administer the test, it is not possible to teach them to analyze 

the results.  This is where eEGRA will be very useful. 

 

eEGRA is the digital form of the test, and it automates the analysis so the educator does not need 

any statistical skill to understand the results.  eEGRA is a simple excel file, so it can run easily 

on any machine that has Microsoft Excel, and it does not take any special skills to install or 

understand the program.  We have used eEGRA to administer our project baseline, so the 2.0 

version software is already successfully implemented in our sample schools. 

 

However, to make the electronic assessment more useful to schools it needs to be simplified 

further.  To achieve this we are creating version 3.0, which will have several key improvements.  

 

The first improvement will be to maintain the analysis engine of excel, whilst converting the 

format of the user interface to PowerPoint.  This will accomplish two things: standardize the 

graphic draw procedures on all machines (PowerPoint automatically accomplishes this to ensure 

that a presentation looks the same regardless of the computer used to play it) and remove the 

potential for accidental mouse clicking which sometimes occurs with novice computer users.  

We realized that if eEGRA was to be used by District Officials in schools, some of whom have 

only basic computer skills, we needed to remove the toolbar that comes with an excel 

spreadsheet as they can accidentally click on it and then disrupt the test.  By launching eEGRA 

as a PowerPoint show, we are able to restrict available buttons and prevent this from happening.   

 

The reprogramming of eEGRA in PowerPoint is a time consuming process, but we are making 

progress.  Our first draft is complete, and we are now working on testing and refining the 

interface. 

 

The second improvement will be to direct the teacher to improved instructional practices based 

upon their classes’ reading achievement.  To this end we are creating a teacher resource book of 

supplemental reading instructional activities they can draw upon to improve their classes’ 

reading skills.  This booklet has been completed in draft form. 

 

We are awaiting the completion of national reading standards, which we understand will include 

cut points for word-per-minute scores in each grade level.  When MESVTEE has finalized these 

standards with help from other projects and development partners, we will build those scores into 

eEGRA.  This will then allow us to complete the final component of version 3.0 – the simplified 

analysis tool.  This final step will allow us to connect the word-per-minute score of each class to 

the most appropriate remedial activities, and then direct the teacher to the best exercises they can 

teach to improve reading.  We hope this final component of eEGRA, dependent upon the 

completion of national standards, will be ready for the 2014 school year. 

 
 
Tasl 6.2.  Implement HIV/AIDS prevention programs and provide a continuum of 

academic and financial support to enable OVC participation in primary and secondary 

education (40%); 
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To provide a sustainable framework for the education needs of OVCs, TTL has developed 

guidelines for Learning Circles. These sometimes named “Study Groups” or “Reading Circles” 

are safe spaces for OVCs to gather and collectively work on improving their ability to read and 

their ability to comprehend what they read.  The Learning Circles guidelines will be 

accompanied by a series of MESVTEE approved LifeSaver books. These books present 

scenarios around HIV/AIDS awareness.  With guidance from the school counselor, learners 

will have a platform easy-to-access story lines to discuss HIV AIDS and its prevention. The 

Learning Circles guide also provides some basic information on how to study and will be used 

for classroom-based study groups as well as groups organized to prepare for high stakes exams 

such as Grade 9 and Grade 12 exams.  

 

C.10.   Public Private Partnerships (PPPs) 
 
After several discussions and meetings, TOTAL/Zambia has agreed to partner with the 

MESVTEE through Time To Learn to provide additional resources to improve literacy within 

communities.  Building upon TTL’s work to train Parent Community School Committees 

(PCSCs) on their functional role in their children’s literacy education, the box will be delivered 

to a select group of PCSCs across the country.  One hundred and fifty boxes are intended to go 

out.  These boxes will contain supplementary reading and writing material that is at the heart of 

literacy instruction.  The box will also contain posters, slates and examples of homemade games 

that promote important literacy skills.  Instructions on what is contained in the box and how to 

use it will be included. The box is destined to be owned by the community school, under the 

name of the PCSC and will travel between home and school.  Children will be able to read and 

borrow books and parents will be able to contribute stories, poems, riddles and rhymes, archiving 

the literary history of that community.  

 
VVOB Workshop: The TTL COP also participated in a workshop conducted by VVOB from 

28
th

 to 31
st
 May 2013.  The main objective of the workshop was to develop a National Policy 

Framework on the training of community schools teachers.  The VVOB training program aimed 

at offering Community School teachers an opportunity to upgrade their academic level in order 

to be able to access a MESVTEE teaching career, while offering short training courses to 

increase teachers performances.  TTL and VVOB will collaborate in Provinces and District 

where programs are jointly implemented (Central and Copperbelt). 

 

4.  Coordinate stakeholder engagement around support to CS and OVCs. 
 

4.1 Training of PCSCs  
Last quarter, all provinces had trained PCSCs except for Livingstone.  In April, participants from 

16 PCSCs/community schools were trained in Livingstone district. The purpose of the activity 

was to equip PCSC with skills and tools to be able to engage communities in activities at 

household and community levels to support reading.  33 participants (16 females and 17 males) 

attended the training from 29
th

 April to 3
rd

 May 2013.   
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In parallel to the training activity, the PCSC Training Manual was assessed by the users to help 

TTL determine the suitability and usability of the training manual by PCSCs.  The assessment 

report was consolidated and is attached in annexes.   

 

4.2  Community Mobilization by PCSCs 

All trained PCSCs have started mobilizing communities around reading.  The orientation and 

mobilization activities were generally organized by villages, communities and/or sections 

(communities are divided in sections).  For example, in Chiyanga community in Nakonde, 

training has been conducted in 15 sections out of 18, and the PCSC will complete all sections in 

July.  

 

TTL staff and MESVTEE partners followed up the community activities and found that the 

mobilization events were generally well attended (up to 100 people in some communities) and 

parents began to increase their support to reading in households.  Examples given by 

communities included: 

1. Helping children with school / home work.  

2. Creating time for children to do their school work. 

3. Reading story books to their children.  (Parents reported borrowing books from the 

school to read to their children) 

4. Parents teaching reading to their children at home. 

5. Ensuring that children attend school regularly. 

6. Visiting schools to discuss the progress of children with teachers and borrowing story 

books from teachers. 

7. More support provided to teachers by communities 

8. Communities have engaged in construction work to increase classroom space. 

9. Some PCSCs have also trained communities around government schools so that they can 

also begin to support reading.  This was done at Manancha Primary School in Kafue 

district, Lusaka province. 

 

Training of communities in supporting reading has been done in all the communities whose 

PCSCs attended the training.  This activity has raised awareness among parents about the 

importance of reading as the education foundation skills, and that it is important that parents get 

involved and support children and teachers.   

 

During the quarter, the Community Mobilization Specialist started to plan for the revision of the 

Community School Operational Guidelines, and for the orientation of PCSCs to the guidelines. 

With the MESVTEE Directorate of Planning & Communication, she developed a framework for 

the review.  This orientation will occur in September 2013, and will include the Community 

Based reading program for PCSC who were not involved in the first training activity. 

 

 

5.  (Task 6.3) Develop the Capacity of local community groups and enlist local business, 

NGOs and Governmental support in advocating for and implementing free or inexpensive 

education interventions for OVC 
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5.1  MESVTEE Joint Annual Review (JAR)  

TTL participated in the MESVTEE 2013 Joint Annual Review from 2
nd

 to 7
th

 June 2013.  Within 

the Project Coordination Committee, TTL participated in the event planning, while ensuring that 

Community Schools were part of the agenda.  TTL participated in the field monitoring visit with 

MESVTEE and partners/donors in Copperbelt and in Central Provinces.  The theme of this 

review was “teachers/trainers effectiveness”. 

 

It was an opportunity for the TTL COP and Community Mobilization Specialist to visit other 

education institutions (such as Teacher Training Colleges, Government Schools and Vocational 

Training Centers) and to gain a better understanding of the larger education context.  Visits to 

Community Schools with MESVTEE Senior Officials allowed them to build a common 

understanding of what the upgrading the priorities are for upgrading the standards of Community 

Schools.  The JAR identified the needs to increase support and monitoring of CS as a priority, 

and it recommended that the MESVTEE define its strategy to upgrade Community Schools and 

draw a road map for increasing its support. 

 

Coordinate and mainstream stakeholder engagement around support to CS and OVCs. 
 

5.2 Community School Sub-Group 

TTL is the chair of the Community School Sub-Group (one of the working groups under the 

MESVTEE Projects Coordination Committee) and has organized two meetings of the group 

during this quarter.  During the meetings, participants exchanged experiences and updated each 

other on their current activities and plans.  Some other issues were specifically discussed and 

strategies to address them explored.  

 

5.3 Meeting of MESVTEE Community School Committee 

Under the leadership of the Directorate of Planning and Information the Community School 

Steering Committee met in March: the 5 MESVTEE directorates were present.  Participants 

started by reviewing the terms of references for the Steering Committee.  It was agreed that the 

role of the CS Steering Committee is to coordinate and monitor MESVTEE and stakeholders 

(including TTL) efforts to upgrade community schools and to work toward achieving the 

sustainability of the interventions (Terms of Reference provided in annexes). 

It was also agreed that the Committee should play a role in : 

- Ensuring that the next Joint Annual Review (JAR) includes Community Schools in its 

programming 

- Monitoring the actions of MSVTEE to upgrade Community Schools. 

The Steering Committee’s analysis of the current situation is that: 

- Community Schools are on the top of the Government Agenda 

- Support to Community Schools increases: 

o Infrastructure is being built in Community Schools 

o More and more teachers are being seconded to CS 

o New Community Schools are regularly being gazetted.  

o Profiling and mapping of Community Schools is under way (with TTL support). 

2013 objectives for the Steering Committee will be to: 
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- Clarify MESVTEE goals regarding its assistance to CS. 

- Coordinate the design of a strategy / road map for MESVTEE support to Community 

School 

- Planning the organization of a National Forum on Community Schools 

- Field monitoring visits to monitor TTL and stakeholders activities 

- Ensure the inclusion of Community Schools in MESVTEE programming 

 

6.  Support the use of assessment as an instrument for improving reading instruction 

 

In collaboration with ECZ and other partners (including RTS), the TTL Results Manager led the 

design and production of daily/weekly school based assessment sheets as well as monthly and 

termly school based assessment sheets.  This performance tracker instrument was adapted from 

the ECZ school based assessment tool and PRP tracker, and was adapted to the new literacy 

framework.  A different tool was developed for each language of TTL target regions.  The 

document is currently being printed and will be delivered to schools during next quarter. 

Community Schools do not have enrolment forms nor attendance registers, which are important 

tools for school administrators and teachers.  With TTL M&E consultants Morris and Riungu, 

the MESVTEE attendance register was reviewed and adapted for community schools.  The tools 

were piloted in Lusaka and Southern provinces community schools, and are now being printed 

and will be delivered to schools during next quarter. 

 TTL participated in setting Performance Learning Descriptors (PLDs). These were set at 4 

levels; Outstanding (80-100), Desirable (60-79), Minimum (40-59) and below Minimum (0-39).  

This was done with Read To Succeed Project.7. Monitoring & Evaluation 

TTL Home office M&E advisors Morris and Riungu worked with TTL team to produce 

guidelines and procedures for all monitoring forms.  They reviewed data flows and produced the 

TTL Monitoring Guide.   

A workshop was organized for TTL partners (CAMFED & FAWEZA) to: 

 Review the M&E Plan indicators that the partners are responsible for collecting data on 

 Review the data flow processes (from student up to USAID) and answer questions/address 

issues that were brought up 

 Discuss how to define key terms and what needs to be included on forms 

 Review definitions of HIV group intervention and psychosocial indicators. 

 Orientate staff in DQA processes. 

 

The M&E advisors also visited TTL partners and worked with them to revise and harmonize 

their forms with common OVC definitions, critical data needed for tracking and verifying, and 

ensuring that their monitoring was sufficient to ensure data quality and to provide spot checks 

with end beneficiaries. 
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They reviewed annual school census forms (used to produce the annual bulletin) and followed 

this up with meetings at MESVTEE.  This was done to harmonize data collected by MESVTEE 

and TTL.  Many of the fields in MESVTEE database were incorporated into TTL database (e.g. 

distance from DEBS; GPS data; ...). 

Ms. Morris and Ms. Riungu began drafting a database for a SQL system on the TTL server.  

They oriented the Evaluation Specialist and Performing Monitoring Specialist in the DB Genie 

(proprietary software EDC uses to setup SQL databases), and organized the data flow via excel 

spreadsheets to the central database. 

Finally, the consultants assisted the TTL team in finalizing project PMP. 

TTL Results Manager and Evaluation Specialist then visited each province to train TTL staff and 

their MESVTEE partners on TTL monitoring procedures and instruments. 

Each Provincial Outreach Coordinators was provided with a tablet loaded with data collection 

forms.  All POCs have been trained in the use of tablets and Survey to Go Software for data 

collection. 

 

8. Implement HIV/AIDS prevention program and provide a continuum of academic 

and financial support to enable OVC participation in primary and secondary education. 

 

This quarter, FAWEZA has finished providing scholarships to Grade 9 OVCs.   

 

 

Indicator Type / Description   LOP Y1 

2012 

Targ

et 

Y1 2012 Actual Y2 2013     

Target 

Y2 2013 

Actual 

 PEPFAR C5.4.D: # of eligible 

children provided with 

education and/or vocational 

training (scholarships) 

4.1 Number of OVCs receiving 

secondary education 

scholarships and support 

 

48,0

00 

 

16,00

0 

 

Sept.12 

9,612 

(5,908 Females / 

3,704 Males) 

Oct.12 

6,785  
(3,945 Female; 

2,840 Male) 

TOTAL 

16,397 

9,853 Female 

6,544 Male 

 

 

8,000 

 

 

5,858 

(3,492 

Female 

/2,386 

Males) 

 

Grade 

10 

Scholars

hips 

remain 

to be 

distribut

ed. 
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  TOTAL FEMALE MALE 

CAMFED TOTAL 3,067  

            

1,863  

            

1,224  

FAWEZA TOTAL 

              

2,791  

             

1,629  

             

1,162  

TOTAL TTL 

              

5,858  

             

3,492  

             

2,386  

FAWEZA Q2 

              

1,320  

                 

800  

                 

520  

FAWEZA Q3 

              

1,471  

                 

829  

                 

642  

 

 

8.1 FAWEZA  

 

a. Number of eligible children provided with education and/or vocational training 

(scholarships) 

The period under review, FAWEZA distributed 1,471 additional scholarships (829 Females / 642 

Males).  The total number of scholarship paid for is now of 5,858 (3,492 Females / 2,386 Males) 

The Grade 10 Scholarships are yet to be distributed.  FAWEZA has continued tracking individual 

beneficiaries transferred from basic schools to secondary schools (Grade 9 to Grade 10).  

 

b.  Progress on guidance and counseling services provided to OVCs / Scholarship       

Beneficiaries 

 The Forum for African Women Educationalists of Zambia (FAWEZA) conducted trainings for SAfE 

Club Overseers in six provinces namely Eastern, Lusaka, North Western, Central, Southern and 

Copperbelt. The main aim of these trainings was to impart knowledge in SAfE Club overseers and 

equip them with basic skills on how best to conduct SAFE Club activities.  

 

The training was also meant to standardize the implementation of SAfE club activities in schools.  

The overarching goal of SAFE Clubs is to improve the learning experiences of girls, boys and young 

women and men both within and outside the classroom by endeavoring to create an atmosphere that 

attracts both sexes to complete the education cycle. Safe Clubs also serve as a vehicle to assist 

students in attaining the necessary knowledge and life skills to confront challenges, such as the 

impact of HIV/AIDS, Poverty and unemployment and other social ills. SAFE Clubs also provide 

students with the necessary tools to counteract negative gender attitudes that militate against female 

education. 

 

 321 schools submitted SAfE Club activity plans for activities they would conduct in the second, third 

and fourth quarters of the year.  All the SAfE clubs indicated that they would be holding meetings 

once a week where they would be discussing issues on ASRH. Some Safe overseers indicated that 

they had been conducting sensitization meetings in schools through poems and drama performances 

on Gender Based violence, early marriages, overcoming peer pressure by abstaining from sex and 

learning the dangers of substance abuse.   
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c. HIV/AIDS prevention activities target  
The training of SAfE club overseers was meant to be replicated to peer educators in schools. These 

peer educators are expected to be resource persons for fellow pupils in disseminating information on 

HIV and AIDS issues.  All the schools that attended the SAfE Overseers training workshops 

submitted action plans for the year 2013 itemizing activities to be under taken by the pupils.  

 

d. Preventative Interventions (Safe club activities) 

 

FAWEZA conducted 5 days of trainings for 379 SAFE Club Overseers (teachers) in April/ May 

2013 during the school holidays. The teachers were trained in Adolescent Sexual Reproductive 

Health, basic counseling, HIV and AIDS prevention, behavior change and many more topics. 

The purpose of the training was to revamp and introduce the SAfE clubs in the TTL 

supported schools. SAfE clubs serve as an avenue where the scholarship beneficiaries are 

mentored by the SAfE Overseers, discuss and access information on Adolescent Sexual 

Reproductive Health, HIV and AIDS. Further, the SAfE overseers (379) who were trained as 

Trainer of Trainers (TOTs) will roll out the training to scholarship beneficiaries who are also 

members of the SAfE club and train them as peer educators. 

 

e. Remedial Instruction in Reading Provided to Scholarship Recipients  

  

To assist Grade 9/12 Scholars on the scholarship program to adequately prepare for their national 

examinations, FAWEZA provided revision materials for the Study Groups which were under the 

coaching of a teacher appointed by School Management.  The pupils in the Study Groups are 

supervised and assisted through difficult topics by the SAfE Overseer or any other teacher(s) 

appointed for the purpose. Each school in the Scholarship program receives an honorarium of 

K330.00 each term which is shared by all teachers that are involved in program.  

 

The Teacher-in-Charge of the Study Group/s is expected to:  

1. Organize the scholars in groups of five to eight, with mixed gender and intellectual 

abilities so that the weaker pupils are assisted by the more intellectually able pupils. 

Members of the SAfE Club who are not on scholarships can be included, but should not 

exceed, in each group, the number of scholarship recipients. 

2. Develop a Study programme with the scholars, ensuring that they meet for 1½ - 2 hours 

three times a week. 

3. Report on the performance of the Study Group pupils in the end of term tests and their 

general participation in school on a termly basis to the FAWEZA Provincial Focal Point 

Person (FPP) based at the Provincial Education Office. 

4. As part of the baseline, the teacher in charge of the study Group was expected to record 

the end of year (or mid-year) examination results from the previous year for the pupils in 

the Study Groups. This will be used to establish the level at which they were started the 

programme.   

8.2  CAMFED 
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CAMFED has continued consolidating its database, particularly while verifying/collecting 

birthdates and OVC status for program beneficiaries 

 

a) Remedial support 

A manual was designed to guide academic support to beneficiaries.  The manual includes 

remedial literacy as well as HIV and AIDS educational information with a focus on 

prevention and behavioral change, psychosocial care and support, and counseling. TTL 

shared the Learning Circle manual, which will be used during the training of teacher mentors. 

Camfed will use its Sexual Reproductive Health Manual to train teacher mentors on HIV and 

AIDS and the Journey of Life Tool to train teacher mentors in psychosocial care and support, 

including counseling. The training will also focus on setting up Help Desks where remedial 

learning and HIV and AIDS prevention initiatives will be embedded. 

 

b) Scholarship/Beneficiaries monitoring 

Training of TTL-supported schools School Based Committees and PCSCs in scholarship 

monitoring and control was undertaken with a confirmed 51 bursary partner schools in seven 

districts, bringing the cumulative total to 63 schools oriented. 

 

c) Monitoring progress against output and performance indicators 

Camfed Program Officers and Monitoring and Evaluation (M&E) team members met with 

271 scholarship recipients during monitoring visits to 20 basic schools in Muchinga and 

Western Provinces.  The main purpose of these monitoring visits was to collect the missing 

birthdate information, verify the selection criteria and process, and ensure that scholarship 

recipients had received their entitlements, as per Camfed scholarship guidelines. Additional 

objectives of the monitoring visits, per Camfed scholarship guidelines, were to assess the 

retention of the students and their welfare, ensure transparency in the procurement and 

distribution of items, and ensure proper accountability of funds.   

The District Committees send termly reports to the Camfed Zambia office and the program 

staff also draw up termly progress reports which are shared widely with schools and local 

authorities to ensure mutual accountability. 

 

Monitoring by Camfed Program Officers, CDCs and Teacher Mentors reported that all 

Camfed scholarship beneficiaries have received their stipulated entitlements, including the 

TTL scholarship students. When interviewed, all scholarship recipients confirmed that they 

had received their full entitlements. Teacher mentors and CDC members have also continued 

their on-going supportive monitoring of the wellbeing of the scholarship students at their 

respective schools. 

 

9. Data Quality Assessment of TTL Scholarship Program. 

 

Year 2 Scholarship Provision (background) 

 

To accelerate the payment process, and since beneficiaries were already identified, FAWEZA 

decided to wire scholarships to school bank accounts.  However, this was often done without 

informing FAWEZA Provincial Coordinators and District Focal Points about the payment 

schedule.  Several schools were found to not be informed about the payment.  The consequence 
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was that many schools did not provide proper receipts to FAWEZA. 

 

Therefore, the financial report provided by FAWEZA to report on 2013 advances was considered 

unsatisfactory by TTL Finance Manager.  Schools are supposed to provide official government 

receipts to acknowledge receiving the funds.  But many receipts were missing or were 

handwritten on a piece of paper, and no students’ receipts were yet provided.  TTL therefore 

decided to withhold payment of the third installment until previous reconciliation is improved.  

The third installment was aimed at paying remaining Grade 10 Scholarships. We also decided to 

conduct a limited DQA to investigate the poor documentation. 

Data Quality Assessment (DQA) 

  

TTL is present (has Provincial Offices) in only 6 of the 10 provinces of Zambia.  The Copperbelt 

Provincial Outreach Coordinator went for a monitoring visit to the North Western neighboring 

province in May 2013, where TTL does not have a regular presence.  In the majority of the 14 

schools visited, serious compliance issues were found, and in some instances we suspect that 

funds were misappropriated.  We found that FAWEZA had not monitored the program in this 

region.  When the TTL POC sent his report to TTL, this was shared with EDC Head Quarters, 

and the decision to report the suspected fraud to the Office of Inspector General was made 

immediately. 

We then expanded our limited DQA to a include both CAMFED and FAWEZA scholarship 

programs (June 2013) in 5 provinces. This larger exercise was still underway as the quarter 

closed.  

10. Technology development / innovation: Literacy Games 

We are planning to conduct a small pilot of tablet based reading games in a total of 20 schools.  

The games are designed to run on low-cost android tablets, and are written in local language to 

give children the opportunity to practice the different component skills of reading. 

 

Software development is expensive and time consuming, and there is very little attention given 

to creating digital materials in mother tongue.  Our objective in creating this software package is 

to change that.  The program we are creating, called Vernacular, will make it possible to create 

new games in new languages without any programing skills.  Therefore, if our pilot is successful, 

the games we create in Nyanja can easily be converted into other Zambian languages without 

significant cost. 

 

We took several steps during this quarter towards launching this pilot.  First we employed 

Objective Arts, a programming house in the US, to conduct a review of the software Stepping 

Stone to discover if it was possible to rewrite the J2ME code into a version of Android.  They 

concluded that it is, and doing so would give us the ability to create Vernacular as a much more 

flexible interface.  With a Stepping Stone background, it would be possible to create multiple 

games without programming skills, as opposed to one single game format. 

 

With that decision finalized, we opened the process of selecting a programming company to 

complete our coding.  As the quarter completed, we had narrowed our decision down to two 

firms, but had not made a selection.  However, we have also designed several reading games that 
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are appropriate for Zambian Community school learners. Our objective is to write the software 

with US expertise, but complete the graphics with local Zambian artists and conduct all narrative 

recordings with the MESVTEE studios and the EBS studios. 

 

In the next quarter we hope to finalize our programming specialist and begin recoding Stepping 

Stone into Android, so our game designs can be realized.  Then we will begin producing the 

audio track and background art, before procuring our tablets and launching our pilot. 

 

If successful, Vernacular could prove to be a powerful tool to teach children the requisite skills 

to learn to read in their mother tongues.  We took the liberty of sharing our plans in two different 

USAID sponsored formats: the Innovation Catalogue and the M4Ed4Dev Symposium.  We have 

not heard if Vernacular will be featured in either forum, but we have submitted a write up of our 

plan to the organizing bodies of both initiatives.  We will inform USAID Zambia if either group 

features our work. 

 

B. Administrative 

 
1. Review of TTL Financial and Control Systems Processes 

TTL Financial Analyst Ms. Nassima Briggs came to: 

 Assess appropriateness of financial and control systems in place in main and provincial 

field offices.   

 Assess TTL compliance with EDC’s financial/accounting processes and software, and 

provide customized training as necessary. 

 Assess administrative and financial systems at FAWEZA, and provide corrective training 

if appropriate. 

 Review the grant and scholarship program processes with project team to ensure integrity 

and completeness of supporting documentation. 

 Collaborate with COP to develop monthly/quarterly projections of activities for the next 

fiscal year. 

Ms. Briggs report is annexed to this report. 

 

2. Recruitment of OVC Specialist 

 

Ms. Dorase Zulu was recruited to be the TTL OVC Specialist, in replacement of Mr. Sikpale 

Chinzewe. 

 

IV. CHALLENGES AND PLANNED RESPONSE 

 

A. TECHNICAL 

1. Challenge:  Low quality of data provided by FAWEZA.  FAWEZA financial report not 

supported by appropriate documentation. 
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Planned response:  EDC/TTL will verify all schools supported by FAWEZA.  EDC will 

distribute directly remaining scholarships until FAWEZA can provide adequate financial 

report to EDC. 

2. Challenge:  The pace of ZIC and Teacher Training activities is too intense: the 

distribution of training material and budgets, and the collection of training documentation 

is very labor intensive for TTL POCs and MESVTEE partners.   

Planned response:  Head Teachers meetings / trainings to plan their school based 

teacher training activities will become quarterly instead of monthly.  These training will 

be 2 days long and will be logistically easier to plan and supervise. 

V. PLANS FOR THE FOLLOWING QUARTER 

Teacher Development  

 Regular training of ZICs and bi-weekly Teacher Training activities supported 
Procure and distribute books for Community Schools 

 Procure books for TOTAL Mobile Community Library Box 

 Prepare to launch box for Literacy Week 

 Plan Literacy Week event for local districts.  

 Receive Story Cards – to be distributed in Q4 

 Develop additional monthly trainings for Zonal In-Service and Teacher Learning Circles; 

“Alphabet Sounds” and “Creating Teaching and Learning Material” 

 Finalize literacy strategy for submission 

 

Education Leadership and Management 

 25
th

 July, 2013 Draft training modules on Education Leadership and Management for 

Community School Head Teachers 

 August, 2013 Workshop to finalise Modules for training Head Teachers 

 Printing of finalised document 

 August, 2013 training of trainers: SESO ODL, SEO TED, PRCC (Primary) from 6 

provinces ( 4working Days) in Lusaka   

 August, 2013 training of trainers: ESO ODL, DRCC , Assistant DRCC at 6 Provincial 

centres (3 working days Days) 

 September, 2013 training of Head Teachers at district by ESO ODL, DRCC and Assistant 

DRCC (3 working days Days)  starting 10th Sept, 2013 until all head teachers are trained 

 September 2013 Data Quality Assessment of TTL activities in the field 

 September monitoring use of School Based Assessment Instruments 

 Finalisation of School Based Assessment Instruments 

Community Mobilization 

 Dissemination of Operational Guidelines Assessment Report findings 

 Review of Community Schools Operational Guidelines 
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 Translation of the guidelines into seven regional languages 

 Orientation of stakeholders (including PCSCs) to the Guidelines 

 Distribution of the Guidelines 

Evaluation & Research Agenda 

 preparing for the process evaluation and case studies. \ 

 Recruitment of new interns  

 Development of internship program  

 Continuous support to RCC, Data Harmonization Working Group, and the mobile phone 

monitoring system. 

 

Scholarship Program 

 Verification of data provided by partners 

 Provision of Grade 10 scholarship 

 Monitoring of Study Groups and Guidance and Counseling program 

 Training of Mentor Teachers (CAMFED) 

 

Stakeholders Engagement Coordination 

 Meetings of CS sub-group 

 Meeting of CS Steering Committee 

 Monitoring and Supervision of TTL activities by CS Steering Committee 

 Draft MESVTEE plan for upgrading community schools (road map by CS Steering 

Committee) 

 Begin planning of national Community School Symposium.  

 

 

 

 

 

 

 

VI. ANNEXES 

 

1. TTL Baseline Assessment Report and Appendixes  

2. Success Stories 

3. Trip reports 

4. Training Guidelines (Reading & Writing) 

5. Teacher Learning Circles Guides 
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